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Artifact Rationale

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new
products going into the VA Enterprise. The plan includes information about system support,
issue tracking, escalation processes, and roles and responsibilities involved in all those activities.
Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to
the new product or software, and should be structured appropriately, to reflect particulars of
these procedures at a single or at multiple locations.

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out,
and Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with
the expectation that it will be updated throughout the lifecycle of the project for each build, as

needed.
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1 Introduction

This document describes how to deploy and install CPRS v30C, as well as how to back-out the
product and rollback to a previous version.

1.1 Purpose

The purpose of this plan is to provide a single, common document that describes how, when,
where, and to whom CPRS v30C will be deployed and installed, as well as how it is to be backed
out and rolled back, if necessary. The plan also identifies resources, a communications plan, and
a rollout schedule. Specific instructions for installation, back-out, and rollback are included in
this document.

1.2 Dependencies

The CPRS v30C project is for installation on a fully patched VistA system. There is also a
Graphical User Interface (GUI) component that should be running on a Windows system. The
installation of CPRS v30C is required for the future installations of CPRS GUI releases (such as
V31 and V32).

1.3 Constraints

CPRS v30C and associated M patches are expected to be installed on existing VistA platforms.
The hardware may reside at local or regional data centers. CPRS v30C utilizes existing,
nationally released security controls to control access.

2 Roles and Responsibilities

No one single entity is in charge of decision making for deployment, installation, back out and
rollback of CPRS v30c. Rather, the Critical Decision Point representatives (commonly referred
to as the three in the box) under the Veterans In Process will meet and approve deployment and
install from an OI&T perspective. If an issue with the software arises, then the same three in the
box members under VIP will meet along with input from Patient Safety and Health Product
Support to initiate a back out and rollback decision of the software along with Region and Site
leadership. The following table provides CPRSv30c project information.

Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities

Project
Phase / Phase
ID Team Role Tasks (See
Schedule)

Site personnel in
conjunction with IT
support — which may be
local or regional.

Plan and schedule deployment After
Deployment | (including orchestration with national
vendors) release.

CPRS v30C
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Team

Phase /
Role

Tasks

Project
Phase
(See
Schedule)

Site personnel in
conjunction with IT
support — which may be
local or regional.

Deployment

Determine and document the
roles and responsibilities of those
involved in the deployment.

After
national
release.

Site personnel.

Deployment

Test for operational readiness

After
national
release.

Site personnel in
conjunction with IT
support — which may be
local or regional. The IT
support will need to
include person(s) to install
the KIDS build as well as
the personnel to deploy
the GUI — which may be
done on each machine, a
shared network and/or the
Citrix access gateway

Deployment

Execute deployment

After
national
release.

Site personnel in
conjunction with IT
support — which may be
local or regional. The IT
support will need to
include person(s) to install
the KIDS build as well as
the personnel to deploy
the GUI — which may be
done on each machine, a
shared network and/or the
Citrix access gateway

Installation

Plan and schedule installation

After
national
release.

N/A — will work under the
VistA ATO and security
protocols.

Installation

Ensure authority to operate and
that certificate authority security
documentation is in place

N/A — no equipment is
being added.

Installation

Validate through facility POC to
ensure that IT equipment has
been accepted using asset
inventory processes

N/A — no new functionality
is being introduced.

Installations

Coordinate training
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Project

Phase / Phase
ID | Team Role Tasks (See
Schedule)
Facility CIO and IT Confirm availability of back-out After

support — which may be Back-out instructions and back-out national
P y strategy (what are the criteria that

local or regional. trigger a back-out) release.
Hardware and System

support — no changes.

Software support will be

the CPRS Development After
Team during the Post Hardware, Software and System national
compliance period. Atthe | Deployment | Support release.

end of the compliance
period, support will be
transitioned to VistA
Maintenance.

3 Deployment

The deployment is planned as a standard VistA National Patch Module patch rollout. Once
approval has been given to nationally release, the patch OR*3*423 will be released from the
National Patch Module. At this point, it will be available for installation and deployment at all
sites.

Scheduling of test/mirror installs, testing and deployment to production will be at the site’s
discretion. It is anticipated there will be a 30-day compliance period.

3.1 Timeline

There is no timeline specifically for deployment. This is considered a maintenance release and
installation will be at the site’s discretion, within the constraints of the compliance period for the
release.

3.2 Site Readiness Assessment
This section discusses the locations that will receive the CPRS v30C deployment.

3.2.1 Deployment Topology (Targeted Architecture)

CPRS v30C will be deployed to each VistA instance. That will include local sites as well as
regional data processing centers. The executable will also be deployed to the Citrix Access
Gateway. There are also instances, such as the Meds by Mail personnel who may not have a
VistA instance, but will have the executable deployed.

CPRS v30C
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3.2.2 Site Information (Locations, Deployment Recipients)

The initial deployment will be to 10C sites for verification of functionality. Once that testing is
completed and approval is given for national release, CPRS v30C (OR*3*423) will be deployed
to all VistA systems.

The Production (IOC) testing sites are:

e Salem VAMC

e Central Plains HCS

e Visn2 Upstate New York HCS
e Hines VAMC

3.2.3 Site Preparation
There is no special preparation required for CPRS v30C. A fully patched VistA system is the
only requirement.

3.3 Resources

3.3.1 Facility Specifics
N/A

3.3.2 Hardware
N/A

3.3.3 Software
N/A

3.3.4 Communications

Service Delivery and Engineering (SDE) Field Implementation Services will be sending out an
SDE Bulletin prior to the release of CPRS v30C advising them of the upcoming release.

CPRS v30C will be deployed using the standard method of patch release from the National Patch
Module rather than a phased deployment. When patch OR*3*423 is released, the National Patch
Module will send a notification to all the personnel who have subscribed to those notifications.

3.3.4.1 Deployment/installation/Back-Out Checklist

The deployment and installation will be performed by site support personnel once it is nationally
released.

4 Installation

4.1 Pre-installation and System Requirements
CPRS v30C assumes a fully-patched VistA system.

CPRS v30C
Deployment, Installation, Back-Out & Roll Back Guide 8 September 2016



4.2 Platform Installation and Preparation

Please check your system to verify that the following, previously released national patches are
installed:

e OR*3*269
e OR*3*348
e OR*3*350
e OR*3*389

This patch (VistA KIDS Build) should take less than 5 minutes to install. The time for the post-
install rebuild of the cross-references as well as the move of the supply quick orders will
depend upon the size of the ORDER file (#100) and the number of supply quick orders,
respectively.

The time to deploy the GUI will depend on which method the site utilizes for running the
executable (network share, Citrix, individual workstation install, etc.).

It is recommended that the installation be done during non-peak hours. If at all possible, the
users should not be in CPRS when the KIDS installation is being performed.

Warning: The GMRCOR CONSULT entry in the ORDER DIALOG (#101.41) file
will be overwritten. Please review and save your entry in the event you have
custom/site modifications that will need to be reapplied after installation.
The changes will have to be applied manually so that the new GMRCOR
CONSULT dialog retains the defect repair being done in OR*3*423.

4.3 Download and Extract Files
CPRS v30C is being released as two host files.

The preferred method is to retrieve files from download.vista.med.va.gov.
This transmits the files from the first available server. Sites may also elect to retrieve files
directly from a specific server.

Sites may retrieve the software and/or documentation directly using Secure File Transfer
Protocol (SFTP) from the ANONYMOUS.SOFTWARE directory at the following
Ol Field Offices:

REDACTED

Documentation can also be found on the VA Software Documentation Library at:
http://www.va.gov/vdl/

CPRS v30C files

CPRS v30 files to be . Download Format
File Contents
downloaded

CPRS v30C
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CPRS v30 files to be File Contents Download Format
downloaded

OR 30 423.KID M changes for CPRS v30C | ASCII

OR_30 423.ZIP CPRS executable Binary

4.4 Database Creation
N/A

4.5 Installation Scripts
N/A

4.6 Cron Scripts
N/A

4.7 Access Requirements and Skills Needed for the
Installation

Installation of CPRS v30C requires the following to install:
e Programmer access to VistA instance and ability to install KIDS build.
e Citrix Access Gateway (CAG) installs — access/ability to upload to the CAG.

e Network Share installs — access/ability to upload executable to the network share
location.

e Individual work-station installs — access/ability to push executable to required work
stations.

e Loader installs — access/ability to upload new executable to the GOLD directory.
4.8 Installation Procedure

4.8.1 OR*3*423 KIDS Installation

This patch should be loaded during non-peak hours to minimize disruption to users. Installation
will take less than 5 minutes. Users may remain on the system.

1. From the Kernel Installation and Distribution System Menu, select the Installation menu.

2. Next, select ‘Load a Distribution’. When prompted “Enter a Host File: “, enter
<directory>0R_30_423.KID (where directory represents the location where you stored the KIDS
file).

3. When prompted: Build OR*3.0*423 has an Environmental Check Routine, Want to RUN the
Environment Check Routine? YES//”, respond YES.

CPRS v30C
Deployment, Installation, Back-Out & Roll Back Guide 10 September 2016



4. When prompted: GMRCOR CONSULT in ORDER DIALOG (#101.41) will be overwritten.
Continue? NO//” respond YES, ensure you have followed the pre-installation instructions regarding
saving off the dialog in the event you have site modifications.

5. From the Kernel Installation and Distribution System Menu, select the Installation menu.

6. From this menu, you may elect to use the following options
a. Backup a Transport Global

b. Compare Transport Global to Current System
c. Verify Checksums in Transport Global

7. Use the Install Package(s) options and select the package OR*30*423.

8. When prompted for “GMRCOR CONSULT in ORDER DIALOG (#101.41) will be overwritten.
Continue? NO//”, Respond YES.

9. When prompted “Want KIDS to Rebuild Menu Trees Upon Completion of Install?”, respond NO.
10. When prompted 'Want KIDS to INHIBIT LOGONSs during the install? NO//' respond NO.

11. When prompted ‘Want to DISABLE Scheduled Options, Menu Options, and Protocols? NO//’,
respond NO.

After the installation is complete, the installer will receive two different messages.

The first one is related to some updates that required changes to the order check expert system
and should be received immediately:

Subj: Order Check Compiler Status [#79192] 07/22/16Q@Q11:27 14 lines
From: POSTMASTER 1In 'OR' basket. Page 1

The Order Check routine compiler has completed normally
on JUL 22,2016 at 11:27 by [12098] PATCH, INSTALLER

ORDER CHECK EXPERT version 1.01 released OCT 29,1998

Elapsed time: 0 minutes 4 seconds
Automatic Mode
Execution Trace Mode: OFF
Elapsed time Logging Mode:
Raw Data Logging Mode: OFF
Lines of code generated: No longer tracked

Enter message action (in OR basket): Ignore//

The second message is related to the C and D cross-references being rebuilt. That message will
only be sent when that rebuild is completed. Depending upon the size of your ORDER file
(#100), that rebuild may take quite a bit of time:

CPRS v30C
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Subj: PATCH OR*3.0*423 ORDER INDEX CORRECTION STATUS [#79193] 07/22/16@11:27 1
line
From: POSTMASTER 1In 'OR' basket. Page 1

The file #100 index correction from OR*3.0*423 was successfully completed.

Enter message action (in OR basket): Ignore//

4.8.2 CPRS v30C GUI Installation
The ZIP file contains the CPRS GUI executable. Download the ZIP file and extract all the files.

4.8.2.1 CPRS GUI Methods of Installation

The following methods of installation of CPRS are available. Sites' choice of which method(s) to use will
depend upon Regional/VISN policies, Local Area Network (LAN) performance or other local
circumstances. User requirements, physical location and methods of connection to the VA network may
warrant more than one of the options below to be used.

Network (shared) installation:

This method is typically the simplest to maintain, providing the local network
infrastructure is robust enough to handle the additional traffic caused by users running the
GUI executable (CPRSChart.exe) across the LAN.

The GUI executable (CPRSChart.exe), and ancillary files (DLLs, Help files etc.), are
copied to a network shared location. Users are provided with a desktop shortcut to run
CPRSChart.exe directly from the network shared drive. The necessary command line
parameters (VistA server address or name and RPC Broker Port number) are entered in
the “Target” field of the shortcut properties

At the time of a CPRS version update the copy of CPRSChart.exe (and any updated
ancillary files) is simply replaced, on the network share, with the new version.

Any users requiring access to another site's CPRS system can be given an alternate
desktop shortcut with command line parameters appropriate to the intended target VistA
system.

If a user requires access to an older or newer version of CPRS (e.g. during a phased
deployment, when sites are temporarily not all on the same version, or for testing
purposes) a different version of CPRSChart.exe can be placed in a separate network
location and the user be supplied with an appropriate alternate shortcut (different Target
path and different VistA server command line parameters).

Note: The version of CPRSChart a user executes must always match the patch-level
version of the VistA system targeted.

Citrix installation:

CPRS v30C
Deployment, Installation, Back-Out & Roll Back Guide 12 September 2016




The GUI executable (CPRSChart.exe) and ancillary files (DLLs, Help files etc.) are
installed and run from a remote workstation, and the user views the remote workstation’s
screen on their local workstation.

For the local site users, this method is on a similar level to the Network (shared)
installation above. The users' workstations require only an appropriate shortcut (and the
necessary Citrix Access Group (CAG) infrastructure).

Note: For issues with CAG, please contact your local or national help desk.

For the Citrix Farm administrator, this method involves installations on the host in a
similar manner to either the Gold Path or the Direct Access methods outlined below.

During a phased deployment of a new version of CPRS, if a Citrix Farm is serving users
who are scheduled to deploy at different times, the Farm administrator may be required to
temporarily maintain hosts with both the old and the new versions of CPRSChart.exe
available.

e Gold Path installation:

This is the “standard” method of installation where the GUI executable (CPRSChart.exe),
and ancillary files (DLLs, Help files etc.), are installed on and run from the user's local
workstation. In normal day-to-day operation, the user's shortcut executes a locally
installed copy of CPRSLoader.exe which looks in a pre-configured network “Gold Path”
(specified in a command line parameter) to see if there is a later version of
CPRSChart.exe ready to be installed. If not, then execution passes to the locally installed
version of CPRSChart.exe. If an updated version is found on the Gold Path, then a silent
installation of the new version takes place, following which the newly installed version of
CPRSChart.exe is executed on the local workstation.

This method of installation initially requires the distribution and installation of a
Microsoft Software Installation (MSI) file (CPRSLoader.msi) to each user's workstation,
typically accomplished via SCCM. This is outside the scope of CPRS development. A
National package (CPRS Loader 1.30.40) has been prepared and made available to
Regional COR Client Technologies leadership.

The CPRS Loader installation package can be found on the System Center Configuration
Manager (SCCM) central site at the following locations.

Note: The Loader has not been updated for CPRS v.30.c. There is no need to
update the Loader. This is being left here for reference only.

Package Name: 1VA - VA CPRS Loader
Package ID: 1VAO004E7, R0O3002C4
Test Location:
VA Central Site Packages > Test > 1VA - VA CPRS Loader
Production Location:
VA Central Site Packages > Production > 1VA — Applications > 1VA -
VA CPRS Loader

CPRS v30C
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All details of the SCCM package can be found in the build document and should
be reviewed before deployment:

REDACTED

The CPRSChart.exe component of the update is held in a Microsoft Software Patch
(MSP) file (CPRSChart.msp) which is copied to the network Gold Path location—that
should be all that is required for a normal CPRS version update for sites using this
method. The exception is if a new version of CPRS Loader is also being released, in
which case the cycle begins again with the distribution to users' workstations of the new
CPRSLoader.msi (before the new CPRSChart.msp is copied to the network Gold Path)—
this is the circumstance in which CPRS v30b is being released.

The CPRS deployment software distribution will include an appropriate version of the
CPRS Microsoft patch file (named CPRS_XX_YY.msp, where XX is the current version
number for CPRS, and Y is the current build number. At this point the current file
name is CPRS_30_72.msp). This file has the named version of CPRSChart embedded
within it, along with any updated ancillary files. Also included in the deployment
software distribution will be a .VER file. This file will have the same name as the MSP
file, with only the file extension changed. As an example, the .VER file for
CPRS_30_72.MSP will be named CPRS_30_72.VER. To be effective, the .VER file
must be placed in the same Gold Path in which the .MSP file was placed. The .VER is
optional but beneficial. It will allow the CPRS loader to much more quickly find an
appropriate version of CPRSChart.exe for use with the current VistA system. Including
the VER file in the Gold Path can shorten CPRS start times substantially.

For the convenience of local System Administrators, the file CPRSLoader.msi is also
included in the release package, in case they need to manually install it on a workstation.

e Direct Access to a Local Copy of CPRSChart.exe (bypassing the loader)

In cases where a site's network performance is weak enough that CPRSLoader.exe, in checking
the Gold Path every time a user starts CPRS, introduces unacceptable delays, some sites have
elected to bypass CPRSLoader.exe altogether and have the users’ shortcuts point directly to a
local installation of CPRSChart.exe. The downside to this approach is that a future release of
CPRSChart.exe will not be automatically picked up from the Gold Path by that workstation and
the new CPRSChart.exe (plus any additional changed DLLs and Help files) will need to be
pushed out to workstations by other means, such as an SCCM package.

NOTE: There is a national SCCM package to distribute the Cprschart.exe file to help sites or
regions install the CPRS GUI.

An alternative, hybrid, version of this method would be to have two shortcuts for the users: One,
for day-to-day use, which points directly to the local CPRSChart.exe and a second, to be used
only for updating, which points to CPRSLoader.exe.

e Manual install:

CPRS v30C
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This method is used primarily for advanced users and at testing locations.
This method is somewhat changed from that used previously for Windows XP
workstations.

1. Locate the OR_30_423.ZIP and unzip the file.
2. Copy the CPRSChart.exe to a test directory, for example, C:\cprstest. You may need
to create this new directory.

Note: You may need to have a user with Administrator rights complete this step.

3. Create a Shortcut and name it “Test CPRSv30”. This is to give the user another visual
cue that this is not the normal CPRS icon.

e

TESTGERSVS0]

4. Copy the borlandmm.dll file into the same directory as cprschart.exe (for example,

c:\cprstest). This file should be in the same directory as the CPRSChart.exe for CPRS

v30C.

Determine the DNS server name or IP address for the appropriate VistA server.

Determine the Broker RPC port for the VistA account.

7. Enter IP and RPC port in the Target field of the Shortcut properties (or use
ServerList.exe).

oo

CPRS v30C
Deployment, Installation, Back-Out & Roll Back Guide 15 September 2016



7] Test CPRSV30 Properti

=

Security | Details I Previous Versions
General | Shertcut | Compatibility
é@ Test CPRSw30
Target type: Application
Target location: Vista
Target: ‘PRSChart_350W3.exe” ==00.00.00.001 p=15425
Start in: "C:A\Program Files*\ista"
Shortcut key:  Mone
Run: [ MNomal window - ] I
Comment:
Open File Location ] [ Change lcon... ] [ Advanced... ]
| |
| |

Example of what the shortcut properties dialog might look like.

The server and port number shown above are not real and are for example only.

4.9 Installation Verification Procedure

1. Launch the CPRS GUI and verify the splash screen now announces that you are running

version 30.75.

2. Execute the provided test scripts and verify that all tests pass.

(W=

CPRS v30C
OR_3_423 Test Plan_
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4.10 System Configuration

One site has reported a sporadic issue with the date range selection prompts not displaying for
some reports, such as the Lab Worksheet. The issue only occurred when the OR REPORT
DATE SELECT TYPE parameter is set to NO or blank.

If this occurs at your site, you can change the OR REPORT DATE SELECT TYPE to YES,
which will toggle your display to the radio button view.

To set this parameter, use these steps:

1.

ok~ wn

o

In Vista, go to the ORMGR menu.

Go to the CPRS Configuration (IRM) ... menu by typing IR and pressing <Enter>.
Select General Parameter Tools by typing XX and pressing <Enter>.

Select Edit Parameter Values by typing EP and pressing <Enter>.

In the Select PARAMETER DEFINITION NAME: prompt, type OR REPORT
DATE SELECT TYPE and press <Enter>.

Select the Package level by typing 3 and pressing <Enter>.

At the Setting OR REPORT DATE SELECT TYPE for System: prompt, type Yes
and press <Enter>.

OR

Select CPRS Configuration (Clin Coord) Option:

CL Clinician Menu ...

NM Nurse Menu ...

wC Ward Clerk Menu ...

PE CPRS Configuration (Clin Coord)
IR CPRS Configuration (IRM)

Select CPRS Manager Menu Option: IR CPRS Configuration (IRM)

Select CPRS Configuration (IRM) Option: XX General Parameter Tools

Select General Parameter Tools Option: EP Edit Parameter Values

-—-—- Edit Parameter Values ---

Select PARAMETER DEFINITION NAME: OR REPORT DATE SELECT TYPE Reports/Lab
Tab Date Select Type

REPORT DATE SELECT TYPE may be set for the following:
1 Package PKG [ORDER ENTRY/RESULTS REPORTING]
2 Division DIV [choose from INSTITUTION]
3 System SYS [CPRS30.FO-SLC.MED.VA.GOV]

Enter selection: 3 System CPRS30.FO-SLC.MED.VA.GOV

Setting OR REPORT DATE SELECT TYPE for System: -- Yes/No: YES//

CPRS v30C
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4.11 Database Tuning
N/A

5 Back-Out Procedure

5.1 Back-Out Strategy

A patch has been created (OR*3*432) that will revert the OE/RR components to their pre-v30C
state. This includes everything transported in the OR*3*423 (CPRS v30C) build.

To revert the CPRS GUI, the 30.72 (CPRS v30B) GUI would have to be redistributed.
5.2 Back-Out Considerations

5.2.1 Load Testing

No load testing was performed on v30C. This was a maintenance release to correct defects
discovered in v30B. There was no additional functionality included.

5.2.2 User Acceptance Testing
User acceptance testing was conducted by the four test sites listed in section 3.2.2.

The sites followed the provided test plan and executed the test cases according to the plan for the
first build of OR*3*423. The sites either passed or failed any item based on testing. The tests
were performed by Clinical Application Coordinators at each site who are familiar using the
CPRS application. The test cases were then delivered with concurrence by the sites to the CPRS
development team. Any items that failed were re-developed and then sent back to the sites for
the next build and further acceptance testing following the same process. Once in production,
the same final test cases from the last build were tested in production. No subsequent builds were
created as the test cases passed and sites signed off on concurrence for release of the product.

5.3 Back-Out Criteria

Back-out would only be considered if there was a catastrophic failure that causes loss of function
for the CPRS application and a significant patient safety issue.

5.4 Back-Out Risks

Backing out CPRS v30C would result in the re-instatement of the two patient safety issues being
corrected as well as the issues addressed in CPRS v30C.

In addition, there is a risk that the process, which would be performed only in an emergent
situation, would significantly impact patient care due to the interruption.

5.5 Authority for Back-Out

The Facility CIO has the final authority to require the rollback and accept the associated risks.
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5.6 Back-Out Procedure

These steps assume that the only reason to consider a back-out for CPRS v30C is in the event of

a catastrophic failure.

Contact the CPRS v30C implementation team to notify them there has been a catastrophic failure with

v30C. Use the mail group: OIT PD CPRS Implementation Team REDACTED
1. . Inaddition, phone/use Lync to contact:

REDACTED REDACTED REDACTED
REDACTED REDACTED REDACTED
REDACTED REDACTED REDACTED
REDACTED REDACTED REDACTED

2.

If the decision is made to proceed with back-out and rollback, the CPRS development
team will send you a copy of the patch OR*3*432 as well as give you the instructions on
downloading the CPRS v30B executable.

Coordinate with the appropriate IT support, local and regional, to schedule the time to
install OR*3*432 and to push out / install the previous GUI executable.

Once OR*3*432 and CPRS v30B have been installed, verify operations before making
available to all staff.

5.7 Back-out Verification Procedure

1.

Verify the OPTION file (#19) for OR CPRS GUI CHART is set to CPRSChart version
1.0.30.72.

Ensure the v30B executable launches properly.

3. Perform regression testing on Orders, Notes, Consults and Reports.

Perform site-specific testing appropriate to the areas where the catastrophic failure was
identified.

6 Rollback Procedure

6.1 Rollback Considerations

Any rollback that is required will be performed by the back-out patch OR*3*432. There are only
two database updates in OR*3*423 (v30C). The first is to correct the ‘C* and ‘D’ cross-
references. There is no need to rollback these changes.

The second relates to quick orders using the PSO SUPPLY dialog. The movement from this
dialog back to PSO OERR is necessary for supply quick orders to function appropriately so this
change will not be rolled back.
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6.2 Rollback Criteria
N/A

6.3 Rollback Risks
N/A

6.4 Authority for Rollback

The Facility CIO has the final authority to require the rollback and accept the associated risks.

6.5 Rollback Procedure
N/A

6.6 Rollback Verification Procedure
N/A
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